
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:39 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 503 Date: 07-Mar-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 641

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation. Measure
interferences between 6" DIP and the cable rail posts with ABF and FWS. FWS worked from a lane
closure of the #1 lane of the EB bridge. At 1000, there was an accident at the toll plaza and the toll
sergeant ordered the closure removed at 1030.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Mechanical Piping

Following the removal of the lane closure at 1000, Rick Kiikvee and Narciso Biagi returned to the yard to
organize equipment. Tom Colombo and Josh Johnson joined them for 2 hours following the measurement
work on the bridge.

Tom Colombo informed the Department during the day that the surplus ductile iron pipe that is sitting in
the yard will be shipped off site for recycling unless the Department wants it. Tom was informed that this
pipe is not needed for spare parts.

122 0-000-000.122

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS submitted the warranty for the dehumidification systems for approval. The only major problem was
that the warranty started in August 2013 for all systems. FWS was requested to obtain a separate
warranty for the tower base system, starting when the system is complete and started up.

128 0-000-000.128
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 503 Date: 07-Mar-2014 Friday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson, started the shift at 0700, and arrived at the closure of the #1 lane
of the EB bridge at PP 128 at 0730. They worked until 1000 to continue the welding of the PS-22 similar
pipe supports for the 10" CCSF Sewr Force Main per the direction given in the response to RFI 3485. At
1000, there was an accident at the toll plaza, so the toll sergeant ordered the removal of the lane closure.
At that time, the FWS demobilized to the yard.

The crew used a 2.5 HP generator, a 70 Amp welding machine, three crew trucks, and small tools in
performance of this operation.

Tom Colombo, Josh Johnson, Bill O'Sullivan (ABF) and I went to the elevator at W2 at 1030, and
measured the interferences between the 6" CCSF Reclaimed Water Main from PP 8 to PP 46 until 1230.
This worked was designated as CCO 187 work for FWS.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
Mobilization and demobilization will be paid as part of the CCO 187 work for the day's shift.

In addition to equipment used in the day’s operations, a port-a-potty on a trailer.

001 0-FWS-ELS.354
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